
West Cryostat  under 
construction 

Install TPC in East Cryostat 
5 months 

Test TPC in LAr in East Cryostat 
~1 month 

Keep East Cryostat cold 

Complete TPC installation 
in West Cryostat 

Cool down West Cryostat  
Transfer LAr from East Cryostat 

2 months 

Test TPC in LAr in West Cryostat 
~1 month 

Operate West Module 

Refill East Cryostat 
5 months 

Step 1 – 5 months 

Step 2 – 6 months 

Step 3 – 1 months 

Step 4 – 3 months 

Step 5 – 5 months 

Cool down and fill East Cryostat  
6 months 

Install TPC in West Cryostat 
5 months 


